

LUNAR BUILD MISSION PLAN — negative
Mars · 2026-06-03 · cut-fill balanced, optimized sequence


#	Trip	kind	Site (x,y)	Mass t	Duration	Energy (chg)
---	------	------	------------	--------	----------	--------------

MATERIAL BALANCE
cut -0.9 t → fill 0.0 t · surplus(spoil) 0.0 t · deficit(import) 0.0 t · sinter 0.00 t


TOTALS project 0.0 h (0 h) moved 0.0 t (0 drum loads)
energy 0.0 MJ (0.0 charges, 0 recharge stops) drive 0.00 km
0 drum cycles; fill SENSED from motor current +/-2.6% (>half full), no load cell
per-sortie range 32 km (flat)
1 sol ~ 25 h (12 h light)
ConOps: 70 km + 5-10 t / 11 d -> drive ~2.0 packs vs dig ~4-9 packs: drums dominate

Cut-fill balanced (excavated material routed to nearest fill; surplus→spoil, deficit→import). Grounded: per-body density/gravity (bodies.json); IPEX — 0.30 m/s, 42 kg/hr dig, 4151 J/kg, 135 J/m (slip-adjusted on a DEM), 4.79 MJ battery, 30 kg/drum; SINTER 0.92 MJ/kg [CALIB] (~220× dig). Recharge 700 W + sinter-head 1000 W are [CALIB]. Pluggable sequencer × objective; battery-aware mid-task recharge.


Battery draw over the planned project




Speed profile



Site route + material flows (cut→fill)



Cumulative progress



Energy per trip (battery charges)

